
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLREP

Date: October 18, 1996
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Ernie Watkins, OSWER (703) 603-9132

Duty Officer, NRC, (202) 267-2165
Rick Karl, ERB
Virginia Narsete, OPA (312) 353-1155
Don Bruce, ERB
Bill Messenger, ERB (312) 353-9176
Mary Tierney, HSRL-6J
Larry Johnson, ORC (312) 886-0747
Bill Van Ryswyk, MPCA (612) 296-9707
US F&WS, MN (612) 725-3609
Leonard Krutnm, City of MN (612) 673-3565

Subject: Valentine Clark Corporation Site,
St. Paul, Ramsey County, Minnesota.
lat 44° 58' 51.0", long 93°12'23.0"
Polrep 3 and Final
WG
MND981526486
5001 - 05 - 386
CERCLA/Time Critical Removal
NON-NPL
03/04/96
10/11/96
10/18/96

Polrep No:
Site ID:
CERCLIS ID:
D.O. No:
Response Auth.:
NPL Status:
Start Date:
Demobe Date:
Completion Date:

BACKGROUND:
See POLREP 1 dated 3/14/96, and POLREP 2 dated 9/23/96, for
historical background information.

CURRENT SITUATION:
The City installed the final section sewer drain on 10/11/96.

REMOVAL ACTIVITIES (9/23/96 - 10/11/96):
Spectrum Labs analyzed the groundwater samples collected from two
test pits in the north section of the sewer drain corridor for
polycyclic aromatic hydrocarbons (PAHs), pentachlorophenol (PCP),
and pH. Spectrum's analyses indicated that the samples contained
only trace amounts of PAHs and PCP, and had pH values of 7.6 and
8.0.

On 9/24/26 an on-site meeting was held between the OSC, Miriam
Horneff (MPCA), and City (of Minneapolis) crew chief Eric
Nakamoto. Based on analytical reports, MPCA agreed that:

- Groundwater encountered during the sewer installation in the
north section of the sewer corridor need not be collected since
concentrations of PAHs and PCP in the test pit groundwater
samples were less than MPCA aquatic life standards.



*The City will submit a final construction report to U.S. EPA and
MPCA in accordance with the Construction Quality Assurance Plan
(CQA).

COST INFORMATION:
TO DATE CEILING

ERCS (Smith) $ 81,318 $ 100,000
START $ 11,500** $ 20,000

* estimate based on 1900-55 dated 10/11/96.
** estimated TDD costs as of 10/16/96.


